COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/18/2014

ESTIMATE SUMMARY 17:27:07
CONTID: C19351 ESTIMATE NO: 0017 PROG SPEC YR: 2005
PCN: 19351-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 522.0  DAYS TIME ALLOW:  10/3/2014 ?* FIXED COMPLETION DAT
I-70 EAGLE INTERCHANGE IMPROVE PERCENT TIME:  117.04 ORIG TIME ALLOW: 9/30/2014 ?* FIXED COMPLETION DAT
PROJECT NO: NH0702-332
I-70 EAGLE INTERCHANGE IMPROVE
NAME OF ROAD: 006E
PROJECT COUNTIES: EAGLE
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. PAY PERIOD ENDING 12/18/2014 DATE TIME STARTED 07/15/2013
10188 E. I-25 FRONTAGE ROAD DATE LET 06/07/2013 DATE WORK BEGAN  07/15/2013
DATE AWARDED 06/19/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  07/12/2013 DATE ACCEPTED
FIRESTONE CO 80504 303-485-4050 DATE NOTICE TO PROCEED 07/15/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  7,701,047.82  PARTICIPATING $ 7,684,281.75 $ 288,512.56
AWARD PROJECTAMT:  $  7,385657.35  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.78% TOTAL EARNINGS 7,684,281.75 288,512.56
FUNDS AVAILABLE: $ 16,766.07 STOCKPILED MATERIALS 0.00 -57,565.00
GROSS EARNINGS 7,684,281.75 230,947.56
TOTAL CLAIMS: $ 0.00 RETAINAGE -110,784.86 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,573,496.89 230,947.56
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,573,496.89 230,947.56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 230,947.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19351-BID ESTIMATE RUN 12/18/2014
PROJECT: NHO0702-332 ESTIMATE NO: 0017 17:27:.07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
9,520.16000 1.000 9,520.16
0010 202-00010 Removal of Tree 29.000 29.000
EACH 0.000 0.00
550.02000 29.000 15,950.58
0015 202-00019 Removal of Inlet 2.000 2.000
EACH 0.000 0.00
727.56000 2.000 1,455.12
0020 202-00026 Removal of Slope and Ditch Paving 9.000 9.000
Sy 0.000 0.00
46.67000 9.000 420.03
0025 202-00035 Removal of Pipe 208.000 208.000
LF 0.000 0.00
37.27000 208.000 7,752.16
0030 202-00037 Removal of End Section 1.000 1.000
EACH 0.000 0.00
211.25000 1.000 211.25
0035 202-00090 *Removal of Delineator 6.000 6.000
EACH 0.000 0.00
1.12000 6.000 6.72
0040 202-00195 Removal of Median Cover 773.000 90.000
5% 683.000 11,249.01
16.47000 773.000 12,731.31
0045  202-00200 Removal of Sidewalk 475.000 475.000
Sy 0.000 0.00
14.41000 475.000 6,844.75
0050 202-00203 Removal of Curb and Gutter 997.000 996.500
LF 0.500 3.63
7.26000 997.000 7,238.22
0055 202-00206 Removal of Concrete Curb Ramp 47.000 47.000
Sy 0.000 0.00

9.89000 47.000 464.83
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PCN: 19351-BID ESTIMATE RUN 12/18/2014
PROJECT: NHO0702-332 ESTIMATE NO: 0017 17:27:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00220 *Removal of Asphalt Mat 11,464.000 11,463.960
SY 0.040 0.16
3.97000 11,464.000 45,512.08
0065 202-00240 *Removal of Asphalt Mat (Planing) 893.000 892.800
SY 0.200 1.09
5.44000 893.000 4,857.92
0070  202-00250 *Removal of Pavement Marking 2,496.000 2,496.000
SF 0.000 0.00
4.07000 2,496.000 10,158.72
0075 202-00700 *Removal of Light Standard 29.000 29.000
EACH 0.000 0.00
446.48000 29.000 12,947.92
0080 202-00810 *Removal of Ground Sign 29.000 29.000
EACH 0.000 0.00
78.14000 29.000 2,266.06
0085 202-00821 *Removal of Sign Panel 8.000 8.000
EACH 0.000 0.00
27.90000 8.000 223.20
0090 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
7,133.42000 1.000 7,133.42
0095 202-01000 *Removal of Fence 929.000 929.000
LF 0.000 0.00
3.35000 929.000 3,112.15
0100 202-01130 *Removal of Guardrail Type 3 1,160.000 1,160.000
LF 0.000 0.00
4.10000 1,160.000 4,756.00
0105 203-00060 *Embankment Material (Complete In Place) 11,756.000 11,756.000
CY 0.000 0.00
24.65000 11,756.000 289,785.40
0110 203-00100 Muck Excavation 1,379.000 1,379.000
CY 0.000 0.00
14.58000 1,379.000 20,105.82
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PCN: 19351-BID ESTIMATE RUN 12/18/2014
PROJECT: NHO0702-332 ESTIMATE NO: 0017 17:27:.07
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01500 Blading 16.000 7.000
HOUR 9.000 1,492.74
165.86000 16.000 2,653.76
0120 203-01510 Backhoe 16.000 16.000
HOUR 0.000 0.00
184.09000 16.000 2,945.44
0125 203-01550 Dozing 6.000 6.000
HOUR 0.000 0.00
219.51000 6.000 1,317.06
0130 203-01594 Combination Loader 13.000 12.500
HOUR 0.500 46.37
92.74000 13.000 1,205.62
0135 203-01597 *Potholing 27.000 27.000
HOUR 0.000 0.00
338.88000 27.000 9,149.76
0140 203-01622 Sweeping (With Pickup Broom) 63.000 62.500
HOUR 0.500 86.33
172.66000 63.000 10,877.58
0145 203-02330 Laborer 38.000 38.000
HOUR 0.000 0.00
33.22000 38.000 1,262.36
0150 206-00000 Structure Excavation 47.000 47.000
cYy 0.000 0.00
11.48000 47.000 539.56
0155 206-00200 Structure Backfill (Class 2) 69.000 69.000
CcYy 0.000 0.00
51.46000 69.000 3,550.74
0160 206-01784 Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
15,307.43000 0.000 0.00
0165 206-01785 Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
21,245.26000 1.000 21,245.26
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PCN: 19351-BID ESTIMATE RUN 12/18/2014
PROJECT: NHO0702-332 ESTIMATE NO: 0017 17:27:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 206-01786 Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
18,769.81000 1.000 18,769.81
0175 208-00002 *Erosion Log (12 Inch) 5,073.000 5,073.000
LF 0.000 0.00
5.14000 5,073.000 26,075.22
0180 208-00035 *Aggregate Bag 264.000 264.000
LF 0.000 0.00
5.19000 264.000 1,370.16
0185 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
2,451.09000 1.000 2,451.09
0190 208-00051 Storm Drain Inlet Protection (Type 1) 0.000 0.000
LF 0.000 0.00
7.43000 0.000 0.00
0195 208-00052 Storm Drain Inlet Protection (Type 2) 0.000 0.000
LF 0.000 0.00
20.49000 0.000 0.00
0200 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
3,714.70000 1.000 3,714.70
0205 208-00103 Removal and Disposal of Sediment (Labor) 11.000 10.500
HOUR 0.500 16.61
33.22000 11.000 365.42
0210 208-00105 Removal and Disposal of Sediment (Equipment) 13.000 13.000
HOUR 0.000 0.00
92.74000 13.000 1,205.62
0215 208-00206 Erosion Control Supervisor 130.000 130.000
DAY 0.000 0.00
183.94000 130.000 23,912.20
0220 210-00810 *Reset Ground Sign 11.000 11.000
EACH 0.000 0.00
167.44000 11.000 1,841.84
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PCN: 19351-BID ESTIMATE RUN 12/18/2014
PROJECT: NH0702-332 ESTIMATE NO: 0017 17:27:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00815 *Reset Sign Panel 1.000 1.000
EACH 0.000 0.00
55.82000 1.000 55.82
0230 210-04015 Modify Manhole 4.000 4.000
EACH 0.000 0.00
963.84000 4.000 3,855.36
0235 210-04050 Adjust Valve Box 10.000 10.000
EACH 0.000 0.00
412.29000 10.000 4,122.90
0240 212-00006 *Seeding (Native) 4.300 4.310
ACRE -0.010 -29.47
2,946.80000 4.300 12,671.24
0245 212-00032 *Soil Conditioning 4.400 4.390
ACRE 0.010 37.00
3,699.54000 4.400 16,277.98
0250 213-00004 *Mulching (Weed Free Straw) 3.200 3.150
ACRE 0.050 97.24
1,944.88000 3.200 6,223.62
0255 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 6,017.000 6,017.000
Class
SY 0.000 0.00
2.62000 6,017.000 15,764.54
0260  304-02000 *Aggregate Base Course (Class 2) 2,368.720 2,368.720
TON 0.000 0.00
23.67000 2,368.720 56,067.60
0265  304-06000 *Aggregate Base Course (Class 6) 5,853.420 5,853.420
TON 0.000 0.00
36.74000 5,853.420 215,054.65
0270  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 23.940 23.940
TON 0.000 0.00
273.75000 23.940 6,553.58
0275 403-32741 *Hot Mix Asphalt (Grading SG) (75) (PG 64-22) - -— 0.000 0.000
DELETED ITEM -----
TON 0.000 0.00
89.69000 0.000 0.00
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PCN: 19351-BID ESTIMATE RUN 12/18/2014
PROJECT: NH0702-332 ESTIMATE NO: 0017 17:27:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) - 0.000 0.000
DELETED ITEM -----
TON 0.000 0.00
81.88000 0.000 0.00
0285 411-03345 *Asphalt Cement Performance Grade (PG 76-28) 31.580 31.540
TON 0.040 34.60
865.06000 31.580 27,318.59
0290 411-03354 *Asphalt Cement Performance Grade (PG 64-22) 57.330 57.330
TON 0.000 0.00
586.01000 57.330 33,595.95
0295 411-10255 *Emulsified Asphalt (Slow-Setting) 200.000 200.000
GAL 0.000 0.00
3.62000 200.000 724.00
0300 412-00900 *Concrete Pavement (9 Inch) 5,604.040 5,604.040
SY 0.000 0.00
72.78000 5,604.040 407,862.03
0305 412-00920 *Concrete Pavement (9 Inch) (Fast Track) 0.000 0.000
SY 0.000 0.00
90.80000 0.000 0.00
0310 412-01000 *Concrete Pavement (10 Inch) 1,778.000 1,778.000
SY 0.000 0.00
72.41000 1,778.000 128,744.98
0315 412-01020 *Concrete Pavement (10 Inch) (Fast Track) 0.000 0.000
SY 0.000 0.00
93.41000 0.000 0.00
0320 420-00133 Geotextile (Separator) (Class 2) 2,865.000 2,865.200
SY -0.200 -0.41
2.06000 2,865.000 5,901.90
0325 506-00212 Riprap (12 Inch) 8.000 8.000
CY 0.000 0.00
120.57000 8.000 964.56
0330 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2.600 2.590
CY 0.010 6.85
685.13000 2.600 1,781.34
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 514-00100 *Hand Rail 735.000 0.000
LF 735.000 74,903.85
101.91000 735.000 74,903.85
0340 514-00201 *Pedestrian Railing (Steel)(Special) 0.000 0.000
LF 0.000 0.00
217.50000 0.000 0.00
0340 MATERIAL ALLOWANCE Pedestrian Railing (Steel)(S pecial) 397.000
LF -397.000 -57,565.00
145.00000 0.000 0.00
0345 601-01000 *Concrete Class B 2.000 2.000
CcY 0.000 0.00
692.05000 2.000 1,384.10
0350 601-03050 *Concrete Class D (Wall) 38.000 38.000
CY 0.000 0.00
666.34000 38.000 25,320.92
0355 601-40300 *Structural Concrete Coating 96.000 0.000
53 96.000 2,169.60
22.60000 96.000 2,169.60
0360 602-00000 *Reinforcing Steel 1,150.000 1,150.000
LB 0.000 0.00
0.83000 1,150.000 954.50
0365 602-00020 *Reinforcing Steel (Epoxy Coated) 1,680.000 1,680.000
LB 0.000 0.00
1.03000 1,680.000 1,730.40
0370 603-10180 18 Inch Corrugated Steel Pipe 6.000 6.000
LF 0.000 0.00
100.07000 6.000 600.42
0375 603-50018 18 Inch Plastic Pipe 145.000 145.000
LF 0.000 0.00
72.72000 145.000 10,544.40
0380 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0.000 0.00
2,253.58000 2.000 4,507.16
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0385 604-16010 Inlet Type 16 (10 Foot) 3.000 3.000
EACH 0.000 0.00
4,538.20000 3.000 13,614.60
0390 604-19105 Inlet Type R L 5 (5 Foot) 2.000 2.000
EACH 0.000 0.00
4,442.73000 2.000 8,885.46
0395 604-19110 Inlet Type R L 5 (10 Foot) 2.000 2.000
EACH 0.000 0.00
5,978.50000 2.000 11,957.00
0400 604-19210 Inlet Type R L 10 (10 Foot) 1.000 1.000
EACH 0.000 0.00
8,166.85000 1.000 8,166.85
0405 604-30010 Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,572.71000 1.000 4572.71
0410 604-30015 Manhole Slab Base (15 Foot) 1.000 1.000
EACH 0.000 0.00
5,806.07000 1.000 5,806.07
0415 605-83001 Geocomposite Drain without Pipe 0.000 0.000
SY 0.000 0.00
22.27000 0.000 0.00
0420 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 963.000 963.000
LF 0.000 0.00
23.00000 963.000 22,149.00
0420 MATERIAL ALLOWANCE Guardrail Type 3 (6'-3" Post 0.000
Spacing)
LF 0.000 0.00
12.84000 0.000 0.00
0425 606-01340 *End Anchorage Type 3D 5.000 5.000
EACH 0.000 0.00
886.49000 5.000 4,432.45
0425 MATERIAL ALLOWANCE End Anchorage Type 3D 0.000
EACH 0.000 0.00
349.53000 0.000 0.00
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CAT NO0200 ROADWAY
0430 606-01370 *Transition Type 3G 2.000 2.000
EACH 0.000 0.00
1,738.22000 2.000 3,476.44
0430 MATERIAL ALLOWANCE Transition Type 3G 0.000
EACH 0.000 0.00
976.44000 0.000 0.00
0435 606-01380 *Transition Type 3H 2.000 2.000
EACH 0.000 0.00
864.22000 2.000 1,728.44
0435 MATERIAL ALLOWANCE Transition Type 3H 0.000
EACH 0.000 0.00
403.61000 0.000 0.00
0440 606-02003 *End Anchorage (Nonflared) 2.000 2.000
EACH 0.000 0.00
2,233.76000 2.000 4,467.52
0440 MATERIAL ALLOWANCE End Anchorage (Non-Flared) 0.000
EACH 0.000 0.00
1,373.04000 0.000 0.00
0445  606-02005 *End Anchorage (Flared) 4.000 4.000
EACH 0.000 0.00
1,905.82000 4.000 7,623.28
0445 MATERIAL ALLOWANCE End Anchorage (Flared) 0.000
EACH 0.000 0.00
1,143.78000 0.000 0.00
0450 607-11350 *Fence Deer 825.000 825.000
LF 0.000 0.00
29.58000 825.000 24,403.50
0455 607-11525 *Fence (Plastic) 317.000 317.000
LF 0.000 0.00
6.31000 317.000 2,000.27
0460  608-00006 *Concrete Sidewalk (6 Inch) 2,151.000 1,660.000
5% 491.000 26,322.51
53.61000 2,151.000 115,315.11
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CAT NO0200 ROADWAY
0465 608-00010 *Concrete Curb Ramp 108.000 53.800
Sy 54.200 5,647.10
104.19000 108.000 11,252.52
0470  609-20010 *Curb Type 2 (Section B) 353.000 0.000
LF 353.000 7,907.20
22.40000 353.000 7,907.20
0475  609-21010 *Curb and Gutter Type 2 (Section I-B) 1,273.000 719.000
LF 554.000 14,304.28
25.82000 1,273.000 32,868.86
0480 609-21013 *Curb and Gutter Type 2 (Section I-M) (Special) 140.000 140.000
LF 0.000 0.00
23.63000 140.000 3,308.20
0485 609-21020 *Curb and Gutter Type 2 (Section II-B) 2,575.000 2,575.000
LF 0.000 0.00
28.02000 2,575.000 72,151.50
0490 609-21021 *Curb and Gutter Type 2 (Section [I-M) 394.000 394.000
LF 0.000 0.00
28.68000 394.000 11,299.92
0495  609-24000 *Gutter Type 2 (Special) 59.000 59.000
LF 0.000 0.00
24.21000 59.000 1,428.39
0500 609-24002 *Gutter Type 2 (2 Foot) 111.000 111.000
LF 0.000 0.00
18.85000 111.000 2,092.35
0505 609-60011 *Curb Type 6 (Section M) 407.000 407.000
LF 0.000 0.00
30.70000 407.000 12,494.90
0510 610-00026 *Median Cover Material (6 Inch Patterned Concre te) 9,008.000 8,186.750
SF 821.250 7,925.06
9.65000 9,008.000 86,927.20
0515 612-00001 *Delineator (Type I) 62.000 62.000
EACH 0.000 0.00
18.97000 62.000 1,176.14



CONTID: C19351 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 19351-BID ESTIMATE RUN 12/18/2014
PROJECT: NHO0702-332 ESTIMATE NO: 0017 17:27:.07
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0520 612-00002 *Delineator (Type II) 0.000 0.000
EACH 0.000 0.00
18.97000 0.000 0.00
0525 612-00260 *Location Marker (Fiber Optic)(Dome) 1.000 0.000
EACH 1.000 948.78
948.78000 1.000 948.78
0530 612-00280 *Location Marker (Fiber Optic)(Brass Cap) 4.000 0.000
EACH 4.000 4,241.60
1,060.40000 4.000 4,241.60
0535 613-00001 *Directional Boring Conduit 0.000 0.000
LF 0.000 0.00
94.88000 0.000 0.00
0540 613-00050 *1/2 Inch Electrical Conduit 1,800.000 1,800.000
LF 0.000 0.00
9.77000 1,800.000 17,586.00
0545 613-00075 *3/4 Inch Electrical Conduit 1,150.000 1,150.000
LF 0.000 0.00
11.44000 1,150.000 13,156.00
0550 613-00100 *1 Inch Electrical Conduit 920.000 200.000
LF 720.000 8,438.40
11.72000 920.000 10,782.40
0555 613-00607 *6 Inch Electrical Conduit (Bridge)(Special) 0.000 0.000
LF 0.000 0.00
33.48000 0.000 0.00
0560 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 550.000 550.000
LF 0.000 0.00
12.00000 550.000 6,600.00
0565 613-01200 *2 Inch Electrical Conduit (Plastic) 8,293.000 8,293.000
LF 0.000 0.00
11.84000 8,293.000 98,189.12
0570  613-01300 *3 Inch Electrical Conduit (Plastic) 1,255.000 1,255.000
LF 0.000 0.00
12.84000 1,255.000 16,114.20
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CAT NO0200 ROADWAY
0575 613-07032 *Pull Box (24"x24"x24") 6.000 6.000
EACH 0.000 0.00
1,060.40000 6.000 6,362.40
0580 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
32,074.27000 1.000 32,074.27
0585 613-13004 *Luminaire (Special)(LED)(130 Watt) 39.000 39.000
EACH 0.000 0.00
2,204.51000 39.000 85,975.89
0585 MATERIAL ALLOWANCE Luminire (Special)(LED)(130 Watt) 0.000
EACH 0.000 0.00
643.00000 0.000 0.00
0590 613-13005 *Luminaire (Special)(LED)(Step)(Light) 70.000 70.000
EACH 0.000 0.00
242.22000 70.000 16,955.40
0590 MATERIAL ALLOWANCE Luminaire (Special)(Step Lig ht) 0.000
EACH 0.000 0.00
205.88000 0.000 0.00
0595  613-30005 *Light Standard and Luminaire (Pedestrian) 17.000 13.000
EACH 4.000 17,814.68
4,453.67000 17.000 75,712.39
0595 MATERIAL ALLOWANCE Light Std & Luminaire Pedest rian 0.000
EACH 0.000 0.00
1,853.28000 0.000 0.00
0600 613-34180 *Light Standard Metal (18 Foot) 21.000 21.000
EACH 0.000 0.00
1,552.56000 21.000 32,603.76
0600 MATERIAL ALLOWANCE Light Standard Metal (18 Foo t) 0.000
EACH 0.000 0.00
978.00000 0.000 0.00
0605 613-34300 *Light Standard Metal (30 Foot) 18.000 18.000
EACH 0.000 0.00
1,958.86000 18.000 35,259.48
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CAT NO0200 ROADWAY
0605 MATERIAL ALLOWANCE Light Standard Metal (30 Foo t) 0.000
EACH 0.000 0.00
1,665.00000 0.000 0.00
0610 613-40010 *Light Standard Foundation 56.000 52.000
EACH 4.000 6,920.52
1,730.13000 56.000 96,887.28
0615 613-50100 *Lighting Control Center 2.000 2.000
EACH 0.000 0.00
6,697.26000 2.000 13,394.52
0620 613-50210 *Temporary Lighting 1.000 1.000
LS 0.000 0.00
11,162.09000 1.000 11,162.09
0625 614-00011 *Sign Panel (Class I) 134.000 134.000
SF 0.000 0.00
17.86000 134.000 2,393.24
0630 614-00012 *Sign Panel (Class II) 349.000 349.000
SF 0.000 0.00
18.97000 349.000 6,620.53
0635 614-00013 *Sign Panel (Class Ill) 45.000 45.000
SF 0.000 0.00
24.55000 45.000 1,104.75
0640 614-01512 *Steel Sign Support (2-Inch Round)(Post) 252.000 252.000
LF 0.000 0.00
8.93000 252.000 2,250.36
0645 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 29.000 29.000
EACH 0.000 0.00
106.04000 29.000 3,075.16
0650 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 653.000 653.000
LF 0.000 0.00
15.63000 653.000 10,206.39
0655 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 62.000 62.000
EACH 0.000 0.00
184.18000 62.000 11,419.16
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CAT NO0200 ROADWAY
0660 615-00030 Embankment Protector Type 3 2.000 2.000
EACH 0.000 0.00
712.51000 2.000 1,425.02
0665 615-00050 Embankment Protector Type 5 3.000 3.000
EACH 0.000 0.00
293.81000 3.000 881.43
0670 619-50320 *4 Inch Plastic Pipe 1,700.000 1,700.000
LF 0.000 0.00
6.84000 1,700.000 11,628.00
0675 621-00430 Detour 0.000 0.000
SY 0.000 0.00
33.11000 0.000 0.00
0680 621-00450 *Detour Pavement 6,011.000 6,011.200
SY -0.200 -10.19
50.96000 6,011.000 306,320.56
0685 623-01708 *1 Inch Backflow Preventer 0.000 0.000
EACH 0.000 0.00
2,472.41000 0.000 0.00
0690 623-07008 1 Inch Water Meter 0.000 0.000
EACH 0.000 0.00
4,564.44000 0.000 0.00
0695 623-07601 *1 Inch Flow Sensor 0.000 0.000
EACH 0.000 0.00
797.95000 0.000 0.00
0700 624-20300 Detour Drainage Pipe (Class 0) 109.000 109.000
LF 0.000 0.00
139.34000 109.000 15,188.06
0705 624-29019 18 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 505.000 505.000
LF 0.000 0.00
71.00000 505.000 35,855.00
0710 624-29025 24 Inch Drainage Pipe (Class 9) (Complete In PI ace) 185.000 185.000
LF 0.000 0.00
115.11000 185.000 21,295.35
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CAT NO0200 ROADWAY
0715 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
50,703.80000 1.000 50,703.80
0720 626-00000 *Mobilization 0.000 0.000
LS 0.000 0.00
1,320,843.22000 0.000 0.00
0725 626-01000 *Public Information Services 1.000 1.000
LS 0.000 0.00
43,644.66000 1.000 43,644.66
0730  627-00001 *Pavement Marking Paint 109.000 109.290
GAL -0.290 -8.65
29.84000 109.000 3,252.56
0735 627-00005 *Epoxy Pavement Marking 0.000 0.000
GAL 0.000 0.00
298.36000 0.000 0.00
0740 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 1,894.000 0.000
SF 1,894.000 24,584.12
12.98000 1,894.000 24,584.12
0745 627-30326 *Preformed Plastic Pavement Marking (Word - Sym bol) 275.000 0.000
Type Il
(Typ SF 275.000 5,348.75
19.45000 275.000 5,348.75
0750 627-30331 *Preformed Plastic Pavement Marking (Xwalk - St op Line) 608.000 0.000
T
(Typ SF 608.000 9,576.00
15.75000 608.000 9,576.00
0755  627-30407 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 180.000 0.000
Spe
Sp SF 180.000 7,360.20
40.89000 180.000 7,360.20
0760 630-00000 *Flagging 4,448.000 4,388.000
HOUR 60.000 1,600.80
26.68000 4,448.000 118,672.64
0765  630-00007 *Traffic Control Inspection 116.000 116.000
DAY 0.000 0.00
66.98000 116.000 7,769.68
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CAT NO0200 ROADWAY
0770  630-00012 *Traffic Control Management 162.000 162.000
DAY 0.000 0.00
781.35000 162.000 126,578.70
0775 630-80002 *Flashing Beacon (Solar) 0.000 0.000
EACH 0.000 0.00
558.10000 0.000 0.00
0780 630-80305 *Flagging Station Light 2.000 1.800
EACH 0.000 0.00
11.16000 1.800 20.09
0785 630-80335 *Barricade (Type 3 M-A) (Temporary) 4.000 3.600
EACH 0.000 0.00
11.16000 3.600 40.18
0790 630-80336 *Barricade (Type 3 M-B) (Temporary) 0.000 0.000
EACH 0.000 0.00
11.16000 0.000 0.00
0795 630-80337 *Barricade (Type 3 M-C) (Temporary) 0.000 0.000
EACH 0.000 0.00
11.16000 0.000 0.00
0800 630-80338 *Barricade (Type 3 M-D) (Temporary) 0.000 0.000
EACH 0.000 0.00
11.16000 0.000 0.00
0805 630-80341 *Construction Traffic Sign (Panel Size A) 67.000 60.300
EACH 0.000 0.00
11.16000 60.300 672.95
0810 630-80342 *Construction Traffic Sign (Panel Size B) 75.000 67.500
EACH 0.000 0.00
11.16000 67.500 753.30
0815 630-80344 *Construction Traffic Sign (Special) 264.000 237.600
SF 0.000 0.00
14.51000 237.600 3,447.58
0820 630-80348 *Construction Information Sign 0.000 0.000
EACH 0.000 0.00
55.82000 0.000 0.00
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CAT NO0200 ROADWAY
0825 630-80355 *Portable Message Sign Panel 4.000 3.600
EACH 0.000 0.00
5,581.05000 3.600 20,091.78
0830 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 1.000 0.900
Type
ype) EACH 0.000 0.00
530.20000 0.900 477.18
0835 630-80360 *Drum Channelizing Device 290.000 261.000
EACH 0.000 0.00
33.48000 261.000 8,738.28
0840  630-80363 *Drum Channelizing Device (With Light) (Flashin g) 20.000 18.000
EACH 0.000 0.00
33.48000 18.000 602.64
0845  630-80370 Concrete Barrier (Temporary) 2,580.000 2,322.000
LF 0.000 0.00
42.20000 2,322.000 97,988.40
0850 630-80384 *Tubular Marker 120.000 108.000
EACH 0.000 0.00
33.48000 108.000 3,615.84
0855 630-85006 *Impact Attenuator (Sand Filled Plastic Barrel) 1.000 0.900
(Temporary)
EACH 0.000 0.00
16,052.62000 0.900 14,447.36
0860 630-86810 *Traffic Signal (Temporary) 2.000 2.000
EACH 0.000 0.00
20,091.77000 2.000 40,183.54
0865 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70011 F/A Partnering 884.040 884.040
FA 0.000 0.00
1.00000 884.040 884.04
0875 700-70012 F/A Asphalt Pavement Incentive 1,923.610 0.000
FA 1,923.610 1,923.61
1.00000 1,923.610 1,923.61
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CAT NO0200 ROADWAY
0880 700-70013 F/A Concrete Pavement Incentive 24,685.170 0.000
FA 24,685.170 24,685.17
1.00000 24,685.170 24,685.17
0885 700-70016 F/A Fuel Cost Adjustment 236.530 236.530
FA 0.000 0.00
1.00000 236.530 236.53
0890 700-70019 F/A Asphalt Cement Cost Adjustment 5,308.270 5,215.400
FA 92.870 92.87
1.00000 5,308.270 5,308.27
0895 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0900 700-70034 F/A Furnish Office Space 23,696.170 23,696.170
FA 0.000 0.00
1.00000 23,696.170 23,696.17
0905 700-70035 F/A Utility Delay Costs 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70074 F/A Obtain Power from Holy Cross 2,592.940 2,592.940
FA 0.000 0.00
1.00000 2,592.940 2,592.94
1140 403-32701 *Hot Mix Asphalt (Grading SG) (75) 1,069.090 1,069.090
TON 0.000 0.00
89.69000 1,069.090 95,886.68
1145 403-34801 *Hot Mix Asphalt (Grading SX) (100) 589.190 588.390
TON 0.800 65.50
81.88000 589.190 48,242.88
1160 602-00000 Reinf Steel 0.000 0.000
LB 0.000 0.00
0.89000 0.000 0.00
1160 MATERIAL ALLOWANCE Reinforcing Steel 0.000
LB 0.000 0.00
0.49000 0.000 0.00
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CAT NO0200 ROADWAY
1165 602-00020 Reinf Steel (Epoxy) 0.000 0.000
LB 0.000 0.00
1.09000 0.000 0.00
1165 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy Coa ted) 0.000
LB 0.000 0.00
0.65000 0.000 0.00
1275  900-00006 Added Item (Dollar)/ Lien by Rocky Mt Rebar aga ins 0.000 0.000
Flatiron Constructors, Inc.
DOL 0.000 0.00
1.00000 0.000 0.00
1280 900-00006 Added Item (Dollar)/ Over Weight Price Reductio n -2,363.710 -210.000
DOL -2,153.710 -2,153.71
1.00000 -2,363.710 -2,363.71
1285 900-00010 Added Item (Hour)/ F/A On-The-Job Trainee - Rep lace 1,959.000 1,959.000
Item 700-70021 F/A OJT
HOUR 0.000 0.00
2.00000 1,959.000 3,918.00
1290 900-00014 Added Item (Lump Sum)/ Mobillization (Non-Auto- Pay) 1.000 1.000
LS 0.000 0.00
1,320,843.22000 1.000 1,320,843.22
CAT0200 CURRENT AMT $  5,279,927.67 206,084.80 $ 5,263,161.51
CAT NO0301 STRUCTURE F-09-AB
0920 202-00240 *Removal of Asphalt Mat (Planing) 1,149.000 1,149.000
SY 0.000 0.00
5.44000 1,149.000 6,250.56
0925 202-00425 *Removal of Bridge Railing 459.000 459.000
LF 0.000 0.00
12.93000 459.000 5,934.87
0930 202-00450 Removal of Portions of Present Structure (Class 1) 0.000 0.000
SY 0.000 0.00
215.64000 0.000 0.00
0935 202-00453 Removal of Portions of Present Structure (Class 2) 0.000 0.000
SY 0.000 0.00
283.64000 0.000 0.00
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CAT NO0301 STRUCTURE F-09-AB
0940 202-00460 Removal of Portions of Present Structure (Class 3) 0.000 0.000
SY 0.000 0.00
751.70000 0.000 0.00
0945 202-01130 *Removal of Guardrail Type 3 459.000 459.000
LF 0.000 0.00
4.10000 459.000 1,881.90
0950 519-03040 *Thin Bonded Overlay (Polyester Concrete) 24.000 24.000
CcY 0.000 0.00
5,067.60000 24.000 121,622.40
0955 601-06020 *Concrete (Patching) (Polymer) 0.000 0.000
CcY 0.000 0.00
2,165.80000 0.000 0.00
0960  606-11005 *Bridge Rail Type 10 (Special) 459.000 459.000
LF 0.000 0.00
134.43000 459.000 61,703.37
0965 607-11530 *Fence (Special) 313.000 313.000
LF 0.000 0.00
102.36000 313.000 32,038.68
CAT0301 CURRENT AMT $ 229,431.78 0.00 $ 229,431.78
CAT NO0302 STRUCTURE F-09-AW
0970  206-00000 Structure Excavation 2,440.000 2,440.000
CcY 0.000 0.00
11.48000 2,440.000 28,011.20
0975 206-00100 *Structure Backfill (Class 1) 3,050.000 3,050.000
CY 0.000 0.00
65.93000 3,050.000 201,086.50
0980 502-00460 *Pile Tip 31.000 31.000
EACH 0.000 0.00
142.29000 31.000 4,410.99
0985 502-11274 *Steel Piling (HP 12x74) 0.000 0.000
LF 0.000 0.00
82.43000 0.000 0.00
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CAT NOO0302 STRUCTURE F-09-AW
0990 514-00201 *Pedestrian Railing (Steel)(Special) 205.000 205.000
LF 0.000 0.00
217.50000 205.000 44,587.50
0995 601-03040 *Concrete Class D (Bridge) 596.000 596.000
cYy 0.000 0.00
539.73000 596.000 321,679.08
1000 601-40300 *Structural Concrete Coating 0.000 0.000
SY 0.000 0.00
22.60000 0.000 0.00
1005 602-00000 *Reinforcing Steel ---- DELETED ITEM ----- 0.000 0.000
LB 0.000 0.00
0.83000 0.000 0.00
1010 621-00600 *Pedestrian Overpass 1.000 1.000
LS 0.000 0.00
766,968.82000 1.000 766,968.82
1130 502-11253 *Steel Piling (HP 12x53) Piles for Abut 4 593.000 593.000
LF 0.000 0.00
69.18000 593.000 41,023.74
1135 625-00001 Const Surveying (Hour) 8.000 8.000
HOUR 0.000 0.00
100.00000 8.000 800.00
1170  602-00000 Reinf Steel 111,868.000 111,868.000
LB 0.000 0.00
0.89000 111,868.000 99,562.52
1170 MATERIAL ALLOWANCE Reinforcing Steel 0.000
LB 0.000 0.00
0.49000 0.000 0.00
1170 MATERIAL ALLOWANCE Reinforcing Steel 0.000
LB 0.000 0.00
0.49000 0.000 0.00
1300 900-00014 Added Item (Lump Sum)/ Pedestrian Overpass Stru cture 1.000 1.000
Improvement - CMO 013
LS 0.000 0.00
5,145.00000 1.000 5,145.00
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CAT NO0302 STRUCTURE F-09-AW
1305 900-00014 Added Item (Lump Sum)/ Pedestrian Overpass Span 2 1.000 1.000
Improved
LS 0.000 0.00
88,781.69000 1.000 88,781.69
CAT0302 CURRENT AMT $ 1,602,057.04 0.00 $ 1,602,057.04
CAT NO0303 STRUCTURE F-09-Z
1180 202-00495 Rem Port Present Str 0.850 0.850
LS 0.000 0.00
59,786.74000 0.850 50,818.73
1185 202-05100 Sandblasting Reinf Steel 0.000 0.000
SY 0.000 0.00
22.30000 0.000 0.00
1190 206-00000 Str Excav 120.000 120.000
CcY 0.000 0.00
11.48000 120.000 1,377.60
1195 206-00065 Str Bkfl (Flow-Fill) 21.000 21.000
CY 0.000 0.00
165.81000 21.000 3,482.01
1200 206-00100 Str Bkfl (CL 1) 25.000 25.000
CY 0.000 0.00
65.93000 25.000 1,648.25
1205 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
11,216.25000 1.000 11,216.25
1210 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
11,216.25000 1.000 11,216.25
1215 210-02900 Relay Riprap 5.000 5.000
CY 0.000 0.00
86.25000 5.000 431.25
1220 502-00460 Pile Tip 2.000 2.000
EACH 0.000 0.00
142.29000 2.000 284.58
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CAT NO0303 STRUCTURE F-09-Z
1225 502-11274 Steel Pile (HP 12x74) 72.000 72.000
LF 0.000 0.00
82.43000 72.000 5,934.96
1230 509-00000 Str Steel 1,590.000 1,590.000
LB 0.000 0.00
7.14000 1,590.000 11,352.60
1235 512-00101 Bearing Device (Type I) 2.000 2.000
EACH 0.000 0.00
4,179.82000 2.000 8,359.64
1235 MATERIAL ALLOWANCE Bearing Device (Type I) 0.000
EACH 0.000 0.00
3,552.85000 0.000 0.00
1240 601-03040 Conc CL D (Bridge) 59.000 59.000
CY 0.000 0.00
539.73000 59.000 31,844.07
1245 602-00000 Reinf Steel 1,527.000 1,527.000
LB 0.000 0.00
0.89000 1,527.000 1,359.03
1250  602-00020 Reinf Steel (Epoxy) 10,955.000 10,955.000
LB 0.000 0.00
1.09000 10,955.000 11,940.95
1255 618-00154 Prestress Conc | (BT54) 122.000 122.000
LF 0.000 0.00
437.00000 122.000 53,314.00
1255 MATERIAL ALLOWANCE Prestressed Concrete | (BT-5 4) 0.000
LF 0.000 0.00
213.28000 0.000 0.00
1260 700-70035 F/A Reinforcing Steel Connections 1,936.300 1,936.300
FA 0.000 0.00
1.00000 1,936.300 1,936.30
1265 900-00014 Added Item (Lump Sum)/ Mobilization 1.000 1.000
LS 0.000 0.00
22,039.23000 1.000 22,039.23
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CAT NOO0303 STRUCTURE F-09-Z

1295 900-00012 Added Item (Foot)/ Pile Cutoffs 8.000 8.000
LF 0.000 0.00
65.95000 8.000 527.60
CAT0303 CURRENT AMT $ 229,083.30 $ 0.00 $ 229,083.30

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1015 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
27,626.18000 1.000 27,626.18
1020  620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,353.59000 1.000 1,353.59
CAT 0400 CURRENT AMT $ 28,979.77 $ 0.00 $ 28,979.77

CAT NOO0500  UTILITIES BY CONTRACTOR

1025 202-00031 Removal of Fire Hydrant 2.000 2.000
EACH 0.000 0.00
563.79000 2.000 1,127.58
1030 202-00220 *Removal of Asphalt Mat 237.000 237.330
SY -0.330 -1.31
3.97000 237.000 940.89
1035 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
36.74000 0.000 0.00
1040 403-32741 *Hot Mix Asphalt (Grading SG) (75) (PG 64-22) - 0.000 0.000
DELETED ITEM -----
TON 0.000 0.00
89.69000 0.000 0.00
1045 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) - 0.000 0.000
DELETED ITEM -----
TON 0.000 0.00
81.88000 0.000 0.00
1050 411-03345 *Asphalt Cement Performance Grade (PG 76-28) 0.320 0.320
TON 0.000 0.00
865.06000 0.320 276.82
1055 411-03354 *Asphalt Cement Performance Grade (PG 64-22) 10.910 0.000
TON 10.910 6,393.37

586.01000 10.910 6,393.37
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CAT NOO0500  UTILITIES BY CONTRACTOR

1060 411-10255 *Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
3.62000 0.000 0.00
1065 604-30010 Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,572.71000 1.000 4572.71
1070 619-00007 Connect To Existing Waterline 7.000 7.000
EACH 0.000 0.00
2,609.38000 7.000 18,265.66
1075 619-06060 6 Inch Ductile Iron Pipe 73.000 72.920
LF 0.080 7.52
93.94000 73.000 6,857.62
1075 MATERIAL ALLOWANCE 6 inch Ductile Iron Pipe 0.000
LF 0.000 0.00
17.46720 0.000 0.00
1080 619-06120 12 Inch Ductile Iron Pipe 560.000 560.000
LF 0.000 0.00
112.86000 560.000 63,201.60
1080 MATERIAL ALLOWANCE 12 inch Ductile Iron Pipe 0.000
LF 0.000 0.00
38.17960 0.000 0.00
1085 619-06160 16 Inch Ductile Iron Pipe 539.000 539.260
LF -0.260 -41.66
160.23000 539.000 86,363.97
1085 MATERIAL ALLOWANCE 16 inch Ductile Iron Pipe 0.000
LF 0.000 0.00
54.75324 0.000 0.00
1090 619-40160 2 Inch Copper Pipe 0.000 0.000
LF 0.000 0.00
54.15000 0.000 0.00
1095 619-50640 8 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00

94.88000 0.000 0.00
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PCN: 19351-BID ESTIMATE RUN 12/18/2014
PROJECT: NH0702-332 ESTIMATE NO: 0017 17:27:07
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0500 UTILITIES BY CONTRACTOR
1100 619-71508 1 Inch Air and Vacuum Valve 1.000 1.000
EACH 0.000 0.00
1,372.93000 1.000 1,372.93
1105 619-75048 6 Inch Gate Valve 3.000 3.000
EACH 0.000 0.00
1,303.96000 3.000 3,911.88
1105 MATERIAL ALLOWANCE 6 Inch Gate Valve 0.000
EACH 0.000 0.00
472.87000 0.000 0.00
1110 619-75096 12 Inch Gate Valve 4.000 4.000
EACH 0.000 0.00
3,261.72000 4.000 13,046.88
1110 MATERIAL ALLOWANCE 12 Inch Gate Valve 0.000
EACH 0.000 0.00
1,485.87000 0.000 0.00
1115 619-76128 16 Inch Butterfly Valve 5.000 5.000
EACH 0.000 0.00
4,585.95000 5.000 22,929.75
1115 MATERIAL ALLOWANCE 16 Inch Butterfly Valve 0.000
EACH 0.000 0.00
1,771.11000 0.000 0.00
1120 619-77300 Corporation Stop 1.000 1.000
EACH 0.000 0.00
506.22000 1.000 506.22
1125 619-78048 6 Inch Fire Hydrant 3.000 3.000
EACH 0.000 0.00
3,874.92000 3.000 11,624.76
1150 403-32701 *Hot Mix Asphalt (Grading SG) (75) 206.320 0.000
TON 206.320 18,504.84
89.69000 206.320 18,504.84
1155 403-34801 *Hot Mix Asphalt (Grading SX) (100) 5.920 5.920
TON 0.000 0.00
81.88000 5.920 484.73
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CONTID: C19351
PCN: 19351-BID ESTIMATE RUN 12/18/2014
PROJECT: NHO0702-332 ESTIMATE NO: 0017 17:27:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0500  UTILITIES BY CONTRACTOR
1175 700-70270 F/A Water Lines Extra Work CMO 005 66,569.780 66,569.780
FA 0.000 0.00
1.00000 66,569.780 66,569.78
1270  700-70034 F/A Water Line Extra Work MCR 007 4,616.270 4,616.270
FA 0.000 0.00
1.00000 4,616.270 4,616.27
CAT 0500 CURRENT AMT $ 331,568.26 $ 24,862.76 $ 331,568.26

PROJECT TOTAL CURRENT AMT $ 7,701,047.82 $

230,947.56 $ 7,684,281.66



